



BIC Task & Finish Working Group

Project Briefing Document

ADDENDUM

Document Status: Signed off by BIC Library Committee

Project Name: e4libraries Accreditation Scheme Review

Version Number: 20130521

Created by: Simon Edwards & Karina Luke

Created date: 21052013

Addendum created: 08/08/2013

Addendum written by Simon Edwards

Addendum authorised by Karina Luke

8. OUTLINE PROJECT PLAN

The T&F WG will produce a detailed project plan within 2 months of their first meeting. The suggestion is that the T&F WG should meet monthly for up to six months and a suggested target delivery date is end December 2013. ***(Addendum 08/08/2013 – The start date has slipped and an extra month will be required to recruit the working group membership. So the target delivery date is now the end of March 2014.)***